COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 21/ 2014

ESTI MATE SUMVARY 16: 30: 43
CONTI D C18618 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 18618- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 9.0 DAYS TI ME ALLOW 200 WORK DAYS
US160 VEST OF PAGOSA SPGS NEAR PERCENT TI ME: 4.50 ORI G TI VE ALLOW 180 WORK DAYS
PRQJECT NO NH1602- 133
US160 WEST OF PAGOSA SPGS NEAR
NAVE OF RQAD: 160A
PRQIECT COUNTI ES: ARCHULETA
CONTRACTOR:
SKANSKA USA CI VI L WEST ROCKY MOUNTAIN DI STRICT | NC. PAY PER OD ENDI NG 07/ 19/ 2014 DATE TI ME STARTED 09/ 03/ 2013
P.O. Box 1660 DATE LET 05/ 23/ 2013 DATE WORK BEGAN 09/ 03/ 2013
22419 County Road G DATE AWARDED 06/ 07/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 24/ 2013 DATE ACCEPTED
Cortez Cco 81321 DATE NOTI CE TO PROCEED 09/ 03/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,819, 110. 91 PARTI O PATI NG $ 3,934,073.24 $ 1, 414, 608. 44
AWARD PRQIECT AMT: $ 5,993, 226. 35 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 57.69% TOTAL EARNI NGS 3,934, 073.24 1,414, 608. 44
FUNDS AVAI LABLE: $  2,885,037.67 STOCKPI LED MATERI ALS 350, 405. 12 - 250, 245. 35
GROSS EARNI NGS 4,284,478, 36 1, 164, 363. 09
TOTAL CLAI VB $ 0.00 RETAI NAGE -89, 898. 40 -24,030. 50
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 4,194,579. 96 1, 140, 332. 59
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,194,579. 96 1, 140, 332. 59
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1, 140, 332. 59

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18618

PCN: 18618-BI D

PRQJECT: NH1602- 133

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001 C earing and G ubbing

0010 202-00015

Renoval of Headwal |

0015 202-00035

*Renoval of Pipe

0020 202-00090

*Renoval of Delineator

0025 202-00220

*Renoval of Asphalt Mat

0030 202-00240

0035 202-00250

*Renoval of Pavenent Marking

0040 202-00810

*Renoval of Gound Sign

0045 202-00821

*Renoval of Sign Panel

0050 202-01000

*Renoval of Fence

0055 202-04001 Plug Cul vert

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

9. 300
ACRE
1, 400. 00000
1. 000
EACH
3, 500. 00000
447. 000
LF
35. 00000
20. 000
EACH
5. 50000
18, 605. 000
SY
1. 50000
1, 055. 000
SY
8. 50000
3, 100. 000
SF
2. 75000
2.000
EACH
210. 00000
8. 000
EACH
44.00000
6, 643. 000
LF
0. 90000
2.000
EACH

100. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

9. 000
0. 300
9. 300

=

000
0. 000

[y

. 000

228. 000
55. 000
283. 000

6. 000
2.000
8. 000

3,016. 000
13, 884. 000
16, 900. 000

911. 000
0. 000
911. 000

3, 100. 000
0. 000
3, 100. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

6, 643. 000
0. 000
6, 643. 000

2.000
0. 000
2.000

Page 2
ESTI MATE RUN 08/ 21/ 2014

16: 30: 43
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
420. 00
13, 020. 00
0. 00
3, 500. 00
1, 925. 00
9, 905. 00
11. 00
44.00
20, 826. 00
25, 350. 00
0. 00
7, 743. 50
0. 00
8, 525. 00
0. 00
420. 00
0. 00
0. 00
0. 00
5,978. 70
0. 00
200. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18618-BI D ESTI MATE RUN 08/ 21/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0007 16: 30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 04002 G ean Cul vert 3. 000 3. 000
EACH 0. 000 0. 00
2,500. 00000 3. 000 7,500. 00
0065 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 48, 458. 000 21, 703. 000
cY 23, 687. 000 236, 870. 00
10. 00000 45, 390. 000 453, 900. 00
0070 203-00100 *Mick Excavation 2, 000. 000 1, 265. 000
cY 539. 000 10, 510. 50
19. 50000 1, 804. 000 35,178. 00
0075 203-01100 Proof Rolling 20. 000 11.500
HOUR 1. 500 150. 00
100. 00000 13. 000 1, 300. 00
0080 203-01500 Bl adi ng 20. 000 9. 000
HOUR 0. 500 75. 00
150. 00000 9. 500 1, 425. 00
0085 203- 01565 Hydr aul i ¢ Excavat or 40. 000 23.500
HOUR 1. 000 138. 00
138. 00000 24.500 3,381.00
0090 203-01582 Truck (Dunp) 20. 000 9. 000
HOUR 0. 000 0. 00
105. 00000 9. 000 945. 00
0095 203-01594 Conbi nati on Loader 40. 000 14. 000
HOUR 1. 000 95. 00
95. 00000 15. 000 1, 425.00
0100 203-01597 *Pot hol i ng 40. 000 37. 850
HOUR 0. 000 0. 00
500. 00000 37.850 18, 925. 00
0105 203-01622 Sweepi ng (Wth Pickup Broon 30. 000 1. 000
HOUR 0. 000 0. 00
88. 00000 1. 000 88. 00
0110 203-02330 Labor er 87.500 26. 500
HOUR 55. 000 1, 650. 00
30. 00000 81. 500 2,445. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18618-BI D ESTI MATE RUN 08/ 21/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0007 16: 30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 206- 00000 *Structure Excavation 629. 000 510. 000
CY 96. 000 720. 00
7.50000 606. 000 4,545, 00
0120 206- 00065 Structure Backfill (FlowFill) 26. 000 20. 500
CY 0. 000 0. 00
222. 00000 20. 500 4,551. 00
0125 206- 00100 *Structure Backfill (dass 1) 328. 000 185. 000
cY 58. 000 1, 740. 00
30. 00000 243. 000 7,290. 00
0130 207-00205 Topsoi | 4, 253. 000 995. 000
cY 1, 942. 000 27,188. 00
14. 00000 2,937.000 41, 118. 00
0135 207-00210 St ockpi | e Topsoi | 6, 178. 000 3, 255. 000
CY 0. 000 0. 00
14. 00000 3, 255. 000 45, 570. 00
0140 207-00305 Wet | and Topsoi | 81. 000 48. 000
CY 0. 000 0. 00
30. 00000 48. 000 1, 440. 00
0145 207-00310 St ockpi | e Wetl and Topsoi | 0. 000 0. 000
CY 0. 000 0. 00
18. 00000 0. 000 0. 00
0150 208-00002 *Erosion Log (12 Inch) 1, 956. 000 1, 120. 000
LF 836. 000 3, 344.00
4. 00000 1, 956. 000 7,824.00
0155 208- 00011 *Erosi on Bal es (Weed Free) 125. 000 25. 000
EACH 8. 000 136. 00
17. 00000 33. 000 561. 00
0160 208-00020 *Silt Fence 12, 870. 000 4,787. 000
LF 1, 602. 000 1, 762. 20
1. 10000 6, 389. 000 7,027.90
0165 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18618-BI D ESTI MATE RUN 08/ 21/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0007 16: 30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0175 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 2.000
HOUR 6. 000 300. 00
50. 00000 8. 000 400. 00
0180 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 2.000
HOUR 0. 000 0. 00
140. 00000 2.000 280. 00
0185 208-00206 Erosi on Control Supervisor 180. 000 136. 000
DAY 18. 000 3, 600. 00
200. 00000 154. 000 30, 800. 00
0190 210-00810 *Reset Ground Sign 13. 000 1. 000
EACH 0. 000 0. 00
130. 00000 1. 000 130. 00
0195 212-00006 *Seedi ng (Native) 6. 600 0. 800
ACRE 1. 000 2,400. 00
2,400. 00000 1. 800 4,320. 00
0200 212-00028 *Seedi ng (Wt ands) 0. 100 0. 000
ACRE 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0205 212-00032 *Soi | Condi tioning 6. 600 0. 800
ACRE 1. 000 1, 300. 00
1, 300. 00000 1. 800 2, 340. 00
0210 213-00004 *Mil ching (Weed Free Straw) 6. 700 5. 700
ACRE 0. 000 0. 00
920. 00000 5.700 5,244.00
0215 213-00061 *Mil ch Tacki fier 670. 000 200. 000
LB 0. 000 0. 00
3. 75000 200. 000 750. 00
0220 213-00100 *Soi | Bi nder 0. 000 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18618- Bl D ESTI MATE RUN 08/ 21/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0007 16: 30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 214-01010 *Brush Layer Cutting 75. 000 75. 000
EACH 0. 000 0. 00
4. 00000 75. 000 300. 00
0230 215-00000 *Transpl ant Shrub 10. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0235 215-00600 *Transpl ant Pl ug 30. 000 30. 000
EACH 0. 000 0. 00
275. 00000 30. 000 8, 250. 00
0240 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 10, 690. 000 1, 513. 000
SY 4, 589. 000 14,914. 25
3. 25000 6, 102. 000 19, 831. 50
0245 216- 00303 *Turf Reinforcement Mat (O ass 3) 642. 000 0. 000
Sy 396. 000 2,475.00
6. 25000 396. 000 2,475.00
0250 240- 00000 *WIdlife Biologist 3. 000 1. 250
HOUR 0. 250 22.50
90. 00000 1. 500 135. 00
0255 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0260 304- 02000 *Aggregat e Base Course (O ass 2) 23,277.000 14, 247. 520
TON 0. 000 0. 00
19. 00000 14, 247. 520 270, 702. 88
0260 MATERI AL ALLOMNCE Crushed d 2 at Pit 0. 000
TON 0. 000 0. 00
9. 81000 0. 000 0. 00
0260 MATERI AL ALLOMNCE Crushed A 2 at Pit 5, 637. 480
TON 0. 000 0. 00
9. 81000 5, 637. 480 55, 303. 68
0265 304- 06000 *Aggregat e Base Course (C ass 6) 11, 018. 000 6, 782. 020
TON 0. 000 0. 00
21. 00000 6, 782. 020 142, 422. 42



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18618- Bl D ESTI MATE RUN 08/ 21/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0007 16: 30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 304-09014 *Aggregat e Base Course (Special) 6, 021. 000 0. 000
TON 18. 630 260. 82
14. 00000 18. 630 260. 82
0275 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 150. 000 76. 400
TON 6. 000 1, 860. 00
310. 00000 82. 400 25, 544. 00
0280 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 25, 291. 000 2,199. 860
TON 8, 215. 540 714, 751. 98
87. 00000 10, 415. 400 906, 139. 80
0280 MATERI AL ALLOMNCE HVA Aggregate 16, 362. 140
TON -8, 215. 540 - 250, 245. 35
30. 46000 8, 146. 600 248, 145. 44
0285 411-10255 Enul sified Asphalt (Sl ow Setting) 11, 842. 000 305. 000
GAL 4,401. 000 6, 601. 50
1. 50000 4,706. 000 7,059. 00
0290 420-00113 Ceotextile (Drainage) (dass 2) 1, 261. 000 784. 000
SY 55. 000 96. 25
1. 75000 839. 000 1, 468. 25
0295 506- 00206 Riprap (6 Inch) 16. 600 16. 600
CY 0. 000 0. 00
110. 00000 16. 600 1, 826. 00
0300 506-00212 Riprap (12 Inch) 120. 000 62. 000
cY 21.000 2,100. 00
100. 00000 83. 000 8, 300. 00
0305 506-01020 Ceogri d Rei nforcenent 5, 000. 000 3, 010. 000
Sy 1, 233. 000 3,082.50
2.50000 4, 243. 000 10, 607. 50
0310 601- 03030 *Concrete Cass D (Box Culvert) 44. 000 41.700
CY 0. 000 0. 00
615. 00000 41. 700 25, 645. 50
0315 602- 00000 Rei nforcing Steel 6, 358. 000 6, 358. 000
LB 0. 000 0. 00
1. 25000 6, 358. 000 7,947.50



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18618-BI D ESTI MATE RUN 08/ 21/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0007 16: 30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 603-33036 36 Inch Pipe Safety End Treat ment 6. 000 3. 000
EACH 3. 000 2,700. 00
900. 00000 6. 000 5, 400. 00
0325 603- 70804 *8x4 Foot Concrete Box Cul vert (Precast) 60. 000 60. 000
LF 0. 000 0. 00
745. 00000 60. 000 44, 700. 00
0330 604- 00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0335 604- 00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 600. 00000 1. 000 4, 600. 00
0340 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 388. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0345 606-01370 *Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0350 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0355 607-00005 *End Post 12. 000 6. 000
EACH 3. 000 570. 00
190. 00000 9. 000 1,710. 00
0360 607-00010 *Corner and Line Brace Post 36. 000 32. 000
EACH 3. 000 630. 00
210. 00000 35. 000 7, 350. 00
0365 607-01010 *Fence Barbed Wre with Metal Posts (Special) 9, 057. 000 5, 115. 000
LF 1, 125. 000 1, 575. 00
1. 40000 6, 240. 000 8, 736. 00
0370 607-11525 *Fence (Plastic) 1, 284. 000 1, 284. 000
LF 0. 000 0. 00
2.50000 1, 284. 000 3, 210. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18618- Bl D ESTI MATE RUN 08/ 21/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0007 16: 30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0375 609- 24008 Qutter Type 2 (8 Foot) 320. 000 280. 000
LF 10. 000 550. 00
55. 00000 290. 000 15, 950. 00
0380 612-00001  *Delineator (Type I) 35. 000 12. 000
EACH 0. 000 0. 00
23. 00000 12. 000 276. 00
0385 612-00002  *Delineator (Type Il) 66. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0390 612-00003  *Delineator (Type II1) 18. 000 4.000
EACH 0. 000 0. 00
25. 00000 4. 000 100. 00
0395 614-00011 *Sign Panel (Qass I) 16. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0400 614-00012 *Sign Panel (Cass I1) 85. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0405 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 10. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0410 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 8. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0415 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 24.000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0420 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 7.000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0425 614-80385 *Runble Strip 28, 360. 000 0. 000
LF 0. 000 0. 00
0. 15000 0. 000 0. 00



CONTI D C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18618-BI D ESTI MATE RUN 08/ 21/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0007 16: 30: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0430 624-27018 *18 Inch Drainage Pipe (O ass 7) 56. 000 56. 000
LF 0. 000 0. 00
80. 00000 56. 000 4, 480. 00
0435 624-27024 *24 Inch Drainage Pipe (Qass 7) 168. 000 168. 000
LF 0. 000 0. 00
90. 00000 168. 000 15, 120. 00
0440 624-27036 *36 Inch Drainage Pipe (Qass 7) 497. 000 378. 000
LF 119. 000 16, 660. 00
140. 00000 497. 000 69, 580. 00
0445 625- 00000 *Construction Surveying 1. 000 0. 750
LS 0.170 8, 585. 00
50, 500. 00000 0.920 46, 460. 00
0450 625-00001 *Construction Surveying (Hourly) 20. 000 3. 700
HOUR 0. 000 0. 00
150. 00000 3. 700 555. 00
0455 626- 00000 *Mobi | i zati on 1. 000 0. 548
LS 0. 366 216, 306. 00
591, 000. 00000 0.914 540, 174. 00
0460 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
12, 500. 00000 0. 500 6, 250. 00
0465 627-00005 *Epoxy Pavement Mar ki ng 328. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0470 627-00011 *Pavenent Marking Paint (Wt erborne) 650. 000 70. 000
GAL 390. 000 12, 870. 00
33. 00000 460. 000 15, 180. 00
0475 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 675. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0480 630-00000  *Fl aggi ng 5, 000. 000 3, 335. 750
HOUR 799. 750 16, 794.75
21. 00000 4,135. 500 86, 845. 50



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 18618-BI D ESTI MATE RUN 08/ 21/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0007 16: 30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0485 630- 00007 *Traffic Control Inspection 110. 000 79. 000
DAY 12. 000 2,520. 00
210. 00000 91. 000 19, 110. 00
0490 630-00012 *Traffic Control Managenent 180. 000 109. 000
DAY 20. 000 13, 000. 00
650. 00000 129. 000 83, 850. 00
0495 630- 80305 *Fl aggi ng Station Light 4. 000 0. 000
EACH 2.000 5, 400. 00
2, 700. 00000 2.000 5, 400. 00
0500 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0505 630-80341 *Construction Traffic Sign (Panel Size A) 39. 000 19. 500
EACH 0. 000 0. 00
22. 00000 19. 500 429. 00
0510 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 24. 000
EACH 0. 000 0. 00
33. 00000 24.000 792. 00
0515 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 2.000
EACH 0. 000 0. 00
44. 00000 2.000 88. 00
0520 630-80344 *Construction Traffic Sign (Special) 70. 000 27.500
SF 0. 000 0. 00
13. 00000 27.500 357.50
0525 630- 80350 *Vertical Panel 50. 000 5. 000
EACH 0. 000 0. 00
11. 00000 5. 000 55. 00
0530 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
4,900. 00000 1. 000 4, 900. 00
0535 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 35. 000
EACH 0. 000 0. 00
5. 50000 35. 000 192. 50



CONTI D C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18618-BI D ESTI MATE RUN 08/ 21/ 2014
PRQIECT: NH1602- 133 ESTI MATE NO 0007 16: 30: 43
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0540 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
8. 50000 0. 000 0. 00
0545 630-80370 Concrete Barrier (Tenporary) 3, 940. 000 1, 842. 000
LF 0. 000 0. 00
60. 00000 1, 842. 000 110, 520. 00
0545 MATERI AL ALLOMNCE Concrete Barrier in Yard 1, 806. 000
LF 0. 000 0. 00
26. 00000 1, 806. 000 46, 956. 00
0550 630-80380 *Traffic Cone 300. 000 97.500
EACH 0. 000 0. 00
1. 10000 97.500 107. 25
0555 630-85011 *| npact Attenuator (Tenporary) 1, 000. 000 341. 500
DAY 93. 500 514. 25
5. 50000 435. 000 2,392.50
0560 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 10. 090
FA 0. 000 0. 00
1. 00000 10. 090 10. 09
0575 700- 70018 F/ A Roadway Snoot hness | ncentive 98, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 138, 000. 000 7,590. 670
FA 40, 566. 800 40, 566. 80
1. 00000 48, 157. 470 48, 157. 47
0585 700- 70021 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18618-BI D ESTI MATE RUN 08/ 21/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0007 16: 30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0590 700- 70025 F/' A Quality Incentive Paynent 122, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70034 FIA Uilities 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700- 70380 F/ A Erosi on Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700- 70589 F/ A Environnental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 203-00400 Rock Excav 13, 001. 000 4, 208. 000
cY 8, 793. 000 166, 891. 14
18. 98000 13, 001. 000 246, 758. 98
0680 203- 00440 *Rock Excavation (Special) 4, 576. 000 4,576. 000
CY 0. 000 0. 00
26. 43000 4,576. 000 120, 943. 68
0685 203-00010 Uncl Excav (CIP) Reduce uncl excav quantity by amount 0. 000 0. 000
of added rock exc
cY -17,567. 000 -175, 670. 00
10. 00000 -17,567. 000 -175, 670. 00
CAT 0200 CURRENT AMI  $ 6,423,023.41$% 1,141,543.09% 3,905, 679. 86
CAT NO0O300 wall P-08-A
0610 206- 00000 Structure Excavation 3, 827. 000 3, 827. 000
CY 0. 000 0. 00
7.50000 3, 827. 000 28, 702.50
0615 206- 00100 *Structure Backfill (dass 1) 1, 379. 000 1, 379. 000
CY 0. 000 0. 00
30. 00000 1, 379. 000 41, 370. 00
0620 206- 00360 *Mechani cal Rei nforcenent of Soil 749. 000 749. 000
CY 0. 000 0. 00

50. 00000 749. 000 37, 450. 00
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PON: 18618-BI D ESTI MATE RUN 08/ 21/ 2014
PRQIECT: NH1602- 133 ESTI MATE NO 0007 16: 30: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0300 Wwall P-08-A

0625 420- 00000 *Geonenbr ane 594. 000 523. 000
Sy 0. 000 0. 00
25. 00000 523. 000 13, 075. 00
0630 504- 04420 *Precast Panel Facing 2, 425. 000 2, 425. 000
SF 0. 000 0. 00
55. 00000 2,425. 000 133, 375. 00
0635 506- 00212 Riprap (12 Inch) 2. 000 0. 000
Cy 0. 000 0.00
100. 00000 0. 000 0.00
0640 601- 03000 *Concrete dass D 40. 900 38. 100
Cy 2.800 980. 00
350. 00000 40. 900 14, 315. 00
0645 601- 40300 *Structural Concrete Coating 403. 000 0. 000
Sy 0. 000 0. 00
38. 00000 0. 000 0.00
0650 602-00020 Rei nforcing Steel (Epoxy Coated) 2,871. 000 2,871.000
LB 0. 000 0. 00
1. 00000 2,871. 000 2,871.00
0655 606- 00730 Quardrail Type 7 (Style CD 280. 000 0. 000
LF 280. 000 21, 840. 00
78. 00000 280. 000 21, 840. 00

CAT 0300 CURRENT AMI  $ 310,287.50 $ 22,820.00 % 292, 998. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0660 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
48, 500. 00000 1. 000 48, 500. 00
0665 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 800. 00000 1. 000 25, 800. 00
0670 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
CAT 0400 CURRENT AMI  $ 85, 800. 00 $ 0.00$ 85, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 6,819,110.91$ 1,164,363.09$ 4,284, 478.36



